

**PROPOSED WORK PLAN – DYSART OFFICIAL PLAN and ZONING BY-LAW AMENDMENT**

**December 12, 2023**

Complete	Dysart Task	Dysart Completion Date
ongoing	Staff to prepare preliminary assessment of the scope of the update.	June/July 2023
✓	Initial Council discussion and direction to staff re scope of amendment.	June 27, 2023
✓	Staff prepare work plan.	July 2023
✓	<ul style="list-style-type: none"> <li>- Set up webpage for public information - 17(15)(c) (20 days before public meeting) and 34(12)</li> <li>- Pre-consult with County, Public bodies, prescribed agencies - 17(15)(a) and (b)</li> <li>- Prepare Summary of Revisions</li> <li>- Staff prepare draft OPA and ZBA</li> </ul>	July 2023
✓	Council direction to staff regarding draft summary of revisions and draft summary of amendments	July 27, 2023
✓	Draft OPA submitted to County for comments.	
✓	Statutory Public Meeting. 17(15)(d) and 34(12) – 20-day notice required. Council to discuss feedback from Public Meeting – provide direction to staff	September 26, 2023
✓	Public Meeting – second meeting	October 24, 2023
✓	Public Meeting – third meeting Council discussion – provide direction to staff	November 28, 2023
*	Council review and consider adopting of OPA. Adopt Plan as Per 17(22) Councill review and consider approval of ZBA – Subject to approval of OPA	December 12, 2023
	Notice of Adoption of Official Plan (within 15 days) as per 17(23) and (23.1)	
	Notice of Passing of Zoning By-law (within 15 days) as per 34(18) to 34(18.2)	
	Submission to County for approval. (within 15 days) as per 17(31)	

\* Indicates where reports will be submitted to Dysart Council for discussion and direction.