

**PROPOSED WORK PLAN – DYSART OFFICIAL PLAN and ZONING BY-LAW AMENDMENT**

**October 24, 2023**

Complete	Dysart Task	Dysart Completion Date
ongoing	Staff to prepare preliminary assessment of the scope of the update.	June/July 2023
✓	Initial Council discussion and direction to staff re scope of amendment.	June 27, 2023
✓	Staff prepare work plan.	July 2023
✓	<ul style="list-style-type: none"> <li>- Set up webpage for public information - 17(15)(c) (20 days before public meeting) and 34(12)</li> <li>- Pre-consult with County, Public bodies, prescribed agencies - 17(15)(a) and (b)</li> <li>- Prepare Summary of Revisions</li> <li>- Staff prepare draft OPA and ZBA</li> </ul>	July 2023
✓	Council direction to staff regarding draft summary of revisions and draft summary of amendments	July 27, 2023
✓	Draft OPA submitted to County for comments.	
✓	Statutory Public Meeting. 17(15)(d) and 34(12) – 20-day notice required. Council to discuss feedback from Public Meeting – provide direction to staff	September 26, 2023
*	Public Meeting – second meeting Council discussion – provide direction to staff	October 24, 2023
	Additional meetings to resolve public concerns (if necessary)	TBD
*	Council review and consider adopting of OPA. Adopt Plan as Per 17(22) Councill review and consider approval of ZBA – Subject to approval of OPA	One month after Final Public Meeting (once County OPA complete)
	Notice of Adoption (within 15 days) as per 17(23) and (23.1)	
	Submission to County for approval. (within 15 days) as per 17(31)	
*	Council considers passing of ZBA – Once OPA approved by County	
	Notice of Passing of By-law (within 15 days) as per 34(18) to 34(18.2)	

\* Indicates where reports will be submitted to Dysart Council for discussion and direction.